COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2020

ESTI MATE SUMVARY 07: 09: 59
CONTI D C21506- COMBO ESTI MATE NO: 0034 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1002.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COVPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  70. 46 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMT: $ 470, 602, 437. 66 PARTI Cl PATI NG $ 93,088,473.74 $ 5,796, 942. 84
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 41.03% TOTAL EARNI NGS 93, 088, 473. 74 5,796, 942. 84
FUNDS AVAI LABLE: $ 277,513, 963. 92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 93,088, 473. 74 5,796, 942. 84
TOTAL CLAI VS $ 0.00 RETAI NAGE -4, 631, 967. 79 -187, 697. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 88, 456, 505. 95 5, 609, 245. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 88, 456, 505. 95 5, 609, 245. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 609, 245. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

21506- BI D ESTI MATE RUN 12/ 31/ 2020
| MD253- 255 ESTI MATE NO 0034 07: 09: 59
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI' S PER OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
FORCE ACCOUNTS
FIA Uility 1, 243, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.00$% 0. 00
PROJECT MANAGEMENT
Proj ect Managenent 26,661, 118. 780 26, 243, 456. 080
DOL 302, 553. 510 302, 553. 51
1. 00000 26, 546, 009. 590 26, 546, 009. 59
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0.00
1. 00000 214, 846. 740 214, 846. 74
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0.00
1. 00000 269, 341. 610 269, 341. 61
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0.00
1. 00000 7,299. 230 7,299. 23
Mbbi i zation (W o Autopay) 21506 17, 500, 000. 000 17, 500, 000. 000
LS 0. 000 0.00
1. 00000 17, 500, 000. 000 17, 500, 000. 00
CAT 0201 CURRENT AMT $44,928,441.71 % 302, 553. 51 $44, 537, 497. 17

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0127

950- 01100

900- 00007

C21506- COVBO

UTI LI TIES

Uilities

Added Item (Each)/ Dedicated Short Range
Conmmuni cati ons (DSRC) (Roadside Unit)

COLORADO DEPARTMENT OF TRANSPORTATI ON

1, 605, 180. 540
DOL
1. 00000

0. 000

0. 00000

1,577, 886.
27, 294.
1, 605, 180.

. 000 0.
. 000 0.
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530
010
540

27,294.01

1, 605, 180. 54

. 000

00
00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0225 210-04050 Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0487 613-00200 2 In Elec Cond 11, 139. 000 11, 139. 000
LF 0. 000 0. 00
0. 00000 11, 139. 000 0. 00
0488 613-01100 1 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0489 613-00100 1 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0490 613-00206 2 In Elec Cond (Bored) 17, 138. 000 17, 138. 000
LF 0. 000 0. 00
0. 00000 17, 138. 000 0.00
0495 613-00306 3 In Elec Cond (Bored) 8, 191. 000 8, 191. 000
LF 0. 000 0. 00
0. 00000 8, 191. 000 0. 00
0496 613-01300 3 1n Elec Cond (P) 3, 748. 000 3, 748. 000
LF 0. 000 0. 00
0. 00000 3, 748. 000 0.00
0500 613-01200 2 In Elec Cond (P) 23, 709. 000 23, 294. 000
LF 415. 000 0. 00
0. 00000 23, 709. 000 0. 00
0501 613-07001 Type One Pull Box 156. 000 150. 000
EACH 6. 000 0. 00
0. 00000 156. 000 0.00
0502 613-07002 Type Two Pull Box 2.000 0. 000
EACH 2.000 0. 00

0. 00000 2.000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0503 613-07000 Pull Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0504 613-07040 Pul | Box (30"x48"x24") 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0.00
0505 613-07023 Pul | Box (24"x36"x24") 43.000 37.000
EACH 1. 000 0. 00
0. 00000 38. 000 0. 00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4, #2 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0509 613-34300 Light Std Metal (30 Ft) 15. 000 15. 000
EACH 0. 000 0. 00
0. 00000 15. 000 0. 00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0511 613-34400 Light Std Metal (40 Ft) 36. 000 34.000
EACH 2.000 0. 00
0. 00000 36. 000 0. 00
0512 613-40010 Light Std Foundation 9. 000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0516 613-50100 Lighting Ctrl Center 17. 000 17. 000
EACH 0. 000 0. 00
0. 00000 17. 000 0.00
0517 613-50150 Secondary Serv Pedestal 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0519 613-81700 Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0616 619-50080 1 1In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0617 619-50120 1-1/2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0618 619-50160 2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0619 619-10240 24 In Wl d Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0621 619-50960 12 In Plastic Pipe 6,171. 000 6,171. 000
LF 0. 000 0. 00
0. 00000 6,171. 000 0. 00
0622 619-75096 12 In Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0646 900- 00007 Added Item (Each)/ 12 In AC to PVC Adapter 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0647 900- 00007 Added Item (Each)/ 12 In 11.25 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0648 900- 00007 Added Item (Each)/ 12 In 22.5 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0649 900- 00007 Added Item (Each)/ 12 In 45 Degree Bend 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0650 900-00007 Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0651 900-00007 Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0833 210-00035 Res Water Meter 6 Inch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0834 900-00007 Added Item (Each)/ Reset Irrigation Vaccuum 0. 000 0. 000
Br eaker/ Backf | ow Preventer
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0835 619-50480 6 In Plastic Pipe PVC 1, 663. 000 1, 663. 000
LF 0. 000 0. 00
0. 00000 1, 663. 000 0. 00
0836 619-51280 16 In Plastic Pipe PVC C900 DR18 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0837 619-75048 6 In Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0838 619-76128 16 In Btrfly Val ve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0839 900- 00007 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0840 900- 00007 Added Item (Each)/ 16 Inch 45 Degree Bends 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0841 900-00007 Added Item (Each)/ 16 Inch Horizontal Thrust Bl ocks 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0842 900- 00007 Added Item (Each)/ 16 Inch x 6 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0843 900- 00007 Added Item (Each)/ 16 Inch x 16 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0844 900- 00007 Added Item (Each)/ 16 Inch Plug 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0845 900- 00007 Added Item (Each)/ Butterfly Valve Vaul t 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0846 900- 00007 Added Item (Each)/ 6 Inch Meter Vault 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1009 607-53220 Fence CL (120 In) Special 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1013 613-07011 Pull Box (11"x18"x12") 3. 000 0. 000
EACH 3. 000 0. 00
0. 00000 3. 000 0.00
1020 614-72829 Communi cations Cabinet (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1021 614-72830 Communi cati ons Cabi net Ranp Meter 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1022 614- 73005 Piezo (Elec)(CL I1I) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

1023 614-81135

1024

614-81145

1025

614- 84000

1026

614-86007

1028

614- 86250

1029

614-86734

1050

900- 00007

1055

210- 00477

1060

614-86741

1061

614- 87407

1070 613-13065

C21506- COVBO

21506- Bl D

| MD253- 255

| TEM
DESCRI PTI ON
UTI LI TI ES

Si g-Light Pole Steel (1-35 Ft)
Si g-Light Pole Steel (1-45 Ft)

Traf Sig Ped Pole Steel

to I P Converter

Seri al

Cirler (Ranp Metering)

WM Station (Ty 111)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0034

Added Item (Each)/ Rem Ethernet Switch

Reset Weather Station

Weat her Monitor System

Fi ber Optic Cable (M Mde) (6 S)

Lumi n (LED) (5400 Lunen)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 12/ 31/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

1071 613-32300 Light Std Steel (30 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1072 613-81699 Safe Switch NEMA 3R, 30A, 2-pole, 240 V 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1073 900- 00012 Added Item (Foot)/ Tel spar Post (20F12P-03PG) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1074 900- 00007 Added Item (Each)/ Post Anchor (22F12A-03PQ 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1075 900-00007 Added Item (Each)/ CWDM Fi ber Optic Splice Cosure 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1076 614-72855 Traf Sig Ctrl Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1077 614-72884 Detect (Mcro Wave) Traffic Signal Vechicle 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1078 614-72854 Traf Ctrl Cabinet (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1079 614-80000 Flash Beacon 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1105 613-00150 1-1/2 In Elec Cond 515. 000 0. 000
LF 515. 000 0. 00

0. 00000 515. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

1106 613-00300 3 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0202 CURRENT AMT $ 1, 605, 180.54 $ 27,294.01% 1, 605, 180. 54
CAT NO0203 DESI GN

0015 950-01200  Design 39, 893, 629. 900 38, 932, 602. 820
DOL 961, 027. 080 961, 027. 08
1.00000 39, 893, 629. 900 39, 893, 629. 90

CAT 0203 CURRENT AMTI  $39, 893, 629.90 $ 961, 027. 08 $39, 893, 629. 90
CAT NO0204 ROADWAY

0020 950-01300 Roadway 252, 305,514. 970 28, 494, 543. 060
DOL 1,125,709.140 1, 125,709. 14
1.00000 29, 620, 252. 200 29, 620, 252. 20
0087 202-00010 Rem Tree 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0088 202-00027 Rem Ri prap 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0089 202-01200 Rem Tensi oned Cabl e Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0091 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) 1"- 4" 65, 042. 000 65, 042. 000
Sy 0. 000 0. 00
0. 00000 65, 042. 000 0. 00
0092 202-01000 Rem Fence 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0094 202-01170 Rem Gdrail Ty 7 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0095 202-00019 Rem I nl et 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0098 202- 00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0105 202- 00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0115 202- 00200 Rem Si dewal k 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0125 202-00220 Rem Asphal t Mat 25, 886. 000 25, 886. 000
5% 0. 000 0.00
0. 00000 25, 886. 000 0. 00
0130 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0135 202-00810 Rem Ground Si gn 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0140 202-00821 Rem Si gn Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0145 202-00828 Rem Traf Sig Equi pment 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
0150 202-01130 Rem Gdrail Ty 3 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0155 202- 01300 Rem End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0270 403-09210 SVA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0275 403-33841 HVA (G S) (100) (PG 64-22) 39, 335. 550 34,737. 410
TON 4,598. 140 0.00
0. 00000 39, 335. 550 0. 00
0280 403-34871 HVA (G SX) (100) (PG 76-28) 9,219. 610 9, 069. 580
TON 150. 030 0.00
0. 00000 9,219.610 0. 00
0285 403-40000 HVA Saf ety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0290 411-10255 Enul Asph (SS) 0. 000 0.000
GAL 0. 000 0.00
0. 00000 0. 000 0. 00
0291 412-00800 Conc Pvnt (8 In) 135, 098. 000 135, 098. 000
sy - 10, 086. 000 0.00
0. 00000 125, 012. 000 0. 00
0292 412-00850 Conc Pvnt (8-1/2 In) 9, 649. 000 9, 649. 000
Sy 0. 000 0.00

0. 00000 9, 649. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0293 412-01150 Conc Pvnt (11-1/2 In) 192, 721. 000 191, 995. 000
SY 726. 000 0. 00
0. 00000 192, 721. 000 0. 00
0332 507-00000 Conc S and D Pave 671. 000 671. 000
cY 0. 000 0.00
0. 00000 671. 000 0. 00
0335 515-00120 Waterproofing (Menbrane) 8, 148. 310 6, 100. 310
SY 2,048. 000 0. 00
0. 00000 8, 148. 310 0. 00
0345 601-06100 Conc (Patching) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0347 601- 03000 Conc CL D 1, 595. 000 1, 433. 000
CcY 162. 000 0. 00
0. 00000 1, 595. 000 0. 00
0350 601-25735 Precast Deck Panel (3.5 In) 48, 668. 000 15, 560. 000
5% 33, 108. 000 0.00
0. 00000 48, 668. 000 0. 00
0355 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0360 602-00000 Rei nf St eel 914, 798. 000 870, 167. 000
LB 44,631. 000 0.00
0. 00000 914, 798. 000 0. 00
0365 602- 00020 Rei nf Steel (Epoxy) 2,084, 620. 000 1,927, 992. 000
LB 156, 628. 000 0. 00
0. 00000 2,084, 620. 000 0. 00
0415 606-00301 Cdrail Ty 3 (6-3) 21, 295. 000 21, 295. 000
LF 0. 000 0.00
0. 00000 21, 295. 000 0. 00
0416 606-00740 Gdrail Ty 7 (Sty CE) 315. 000 0. 000
LF 315. 000 0. 00

0. 00000 315. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0417 606-00741 Gdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0420 606-00710 Gdrail Ty 7 (Sty CA) 198. 000 198. 000
LF 0. 000 0. 00
0. 00000 198. 000 0.00
0425 606-01370 Transition Ty 3G 14.000 14. 000
EACH 0. 000 0.00
0. 00000 14.000 0.00
0427 606-01340 End Anchor Ty 3D 27.000 26. 000
EACH 1. 000 0. 00
0. 00000 27.000 0.00
0428 606-01460 Medi an Ter mi nal 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0.00
0429 606-02003 End Anchor (Nonfl ared) 37.000 36. 000
EACH 1. 000 0. 00
0. 00000 37. 000 0.00
0430 606- 02005 End Anchor (Fl ared) 13. 000 13. 000
EACH 0. 000 0.00
0. 00000 13. 000 0.00
0431 606-21010 End Anchor (Tens Cab Bar) 24.000 24.000
EACH 0. 000 0. 00
0. 00000 24.000 0.00
0432 607-01000 Fence BW WP 25, 239. 000 23, 837. 000
LF 1, 402. 000 0.00
0. 00000 25,239. 000 0.00
0433 607-11530 Fence (Spec) 526. 500 525. 500
LF 1. 000 0. 00
0. 00000 526. 500 0.00
0434 606-01380 Transition Ty 3H 2.000 1. 000
EACH 1. 000 0.00

0. 00000 2.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0435 608-00000 Conc Sidewal k 4,114. 000 4, 114. 000
SY 0. 000 0. 00
0. 00000 4,114. 000 0. 00
0436 609- 23000 Gutter (Special) 1, 145. 000 1, 145. 000
LF 0. 000 0. 00
0. 00000 1, 145. 000 0.00
0440 608-00010 Conc Curb Ranp 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0449 609-20010 Curb Ty 2 B 1, 263. 000 816. 000
LF 0. 000 0. 00
0. 00000 816. 000 0.00
0450 609-21010 Cand GTy 2 I-B 2,767.000 1, 718. 000
LF 1, 049. 000 0. 00
0. 00000 2,767.000 0. 00
0451 609-21011 Cand GTy 2 |-M 4, 038. 000 4,038. 000
LF 0. 000 0. 00
0. 00000 4, 038. 000 0. 00
0452 609-21021 Cand GTy 2 II-M 939. 000 939. 000
LF 0. 000 0.00
0. 00000 939. 000 0. 00
0455 609-21020 Cand GTy 2 I1-B 5, 504. 000 4, 610. 000
LF 894. 000 0. 00
0. 00000 5, 504. 000 0.00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0470 610- 00030 Medi an Cover Matl (Conc) 66, 142. 000 66, 142. 000
SF 0. 000 0. 00

0. 00000 66, 142. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0475 612-00111 Delin (Drv)(Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0476 612-00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0477 612-00260 Loc Mark (Fib Opt)(Dore) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0480 612-00112 Delin (Drv)(Ty I1) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0485 612-00113 Delin (Drv)(Ty I11) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0680 641-10000 Shotcrete 469. 000 469. 000
SY 0. 000 0. 00
0. 00000 469. 000 0. 00
0685 403-34841 HWA (G SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0816 403-00721  HMA (Patching) (Asph) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0817 412-00850 Conc Pvnt (8-1/2 In) 8 Inch Red 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0818 412-00801  Conc Pvnmt (8 In) (Spec) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0819 412-02000 Conc Safety Edge 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0820 606-00910 Guardrail Type 9 (Style CA) 1, 964. 000 1, 964. 000
LF 0. 000 0. 00
0. 00000 1, 964. 000 0. 00
0821 606-00916 Guardrail Type 9 (Style CA) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0822 606-00930 Guardrail Type 9 (Style CD) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0823 606- 00940 Guardrail Type 9 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0824 606- 00943 Guardrail Type 9 (Style CGE) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0825 606-20010 Tensioned Cable Barrier 18, 486. 000 18, 486. 000
LF 0. 000 0. 00
0. 00000 18, 486. 000 0. 00
0826 900-00012 Added Item (Foot)/ Rail Anchor Slab 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0827 607-01100 Fence BW TWP 3, 596. 000 3, 596. 000
LF 0. 000 0. 00
0. 00000 3,596. 000 0.00
0828 607-60203 3 Ft Gate S (CL) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0829 900- 00007 Added Item (Each)/ 6 Foot Gate Single (CL) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0830 607-53148 Fence CL (48 In) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0831 614-85001 I npact Atten 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0832 622-00096 Shelter (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1002 403-01000  HVA (Asph) (3 Yr Warranty) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
1007 606-01390 End Anchor Ty 3K 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1033 610-00030  Medi an Cover Matl (Conc) (Truck Apron) 1, 716. 000 1,716. 000
SF 0. 000 0. 00
0. 00000 1,716. 000 0. 00
1036 304- 08002 ABC (Shoul der Material) dass 7 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
1058 412-00900 Conc Pvnt (9 In) 23, 948. 000 0. 000
SY 23, 948. 000 0.00
0. 00000 23, 948. 000 0. 00
1063 412-00600 Conc Pvnt (6 In) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
1100 900-00012  Added Item (Foot)/ Cuardrail Type 7 (Style CO) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1102 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

1103 516- 00000 Danppr oofi ng (Asphal t) 788. 000 0. 000
Sy 788. 000 0.00
0. 00000 788. 000 0. 00

CAT 0204 CURRENT AMT $52, 305, 514.97 $ 1, 125, 709. 14 $29, 620, 252. 20
CAT NO0205 EARTHWORK

0025 950-01400  Earthwork 28, 500, 000. 000 22, 550, 093. 650
DOL 870, 897. 000 870, 897. 00
1. 00000 23, 420, 990. 650 23, 420, 990. 65
0086 201- 00000 Clear and Gub 0. 400 0. 400
LS 0. 000 0.00
0. 00000 0. 400 0.00
0169 203-00000 Uncl Excav 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0170 203-00010  Uncl Excav (CIP) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0171 206-01750  Shoring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0.00
0172 207-00205  Topsoil 28, 022. 000 25, 438. 000
cY 2,584. 000 0.00
0. 00000 28, 022. 000 0.00
0173 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0174 207-00305 Wétland Topsoi l 2, 730. 000 508. 000
cY 2,222.000 0.00
0. 00000 2, 730. 000 0.00
0175 203-00060  Enb Matl (CIP) 1, 277, 340. 000 1, 253, 943. 000
cY 23, 397. 000 0.00

0. 00000 1,277, 340. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0176 207-00310 St ockpil e Wetl and Topsoi | 2, 430. 000 2,430. 000
Ccy 0. 000 0.00
0. 00000 2,430. 000 0. 00
0180 206- 00000 Str Excav 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0185 206-00100  Str Bkfl (CL 1) 61, 238. 000 44, 052. 000
cY 17, 186. 000 0. 00
0. 00000 61, 238. 000 0. 00
0190 206-00200  str Bkfl (CL 2) 15, 879. 000 14, 969. 000
cY 910. 000 0. 00
0. 00000 15, 879. 000 0. 00
0195 206- 00360 Mechani cal Rei nforcement of Soil 28, 005. 000 26, 883. 000
CcY 1,122.000 0. 00
0. 00000 28, 005. 000 0. 00
0255 304-06007  ABC (CL 6) 70, 785. 000 67, 480. 000
cY 3, 305. 000 0. 00
0. 00000 70, 785. 000 0. 00
1037 206-00510 Filter Matl (CL A) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00

CAT 0205 CURRENT AMTI  $28, 500, 000. 00 $ 870, 897. 00 $23, 420, 990. 65
CAT NO0206 DRAI NAGE

0030 950-00504  Drainage 11, 300, 000. 000 6, 308, 028. 060
DOL 31, 776. 540 31, 776.54
1.00000 6, 339, 804. 600 6, 339, 804. 60
0031 420-00112 Geotextile (Drain) (CL 1) 103, 248. 000 8, 478. 000
5% 0. 000 0. 00
0. 00000 8, 478. 000 0. 00
0369 603-01180 18 In RCP 7, 767. 000 7, 698. 000
LF 69. 000 0. 00

0. 00000 7,767.000 0.00



CONTI D

PREV QTY/

CAT NO0206

0370 603-01185

0374

603- 01240

0375

603- 01245

0376

603- 01300

0377

603- 01360

0378

603- 01420

0379

603- 01480

0380

603- 05018

0381

603- 01540

0382

603- 05015

0383 603-05036

C21506- COVBO

21506- BI D

| MD253- 255

I TEM
DESCR! PTI ON

DRAI NAGE

18 In RCP (Ol P)

24 In RCP

24 I'n RCP (CIP)

30 In RCP

36 In RCP

42 In RCP

48 I'n RCP

18 In RCES

54 In RCP

15 In RCES

36 In RCES

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0034

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
5, 994. 000
LF
0. 00000
0. 000
LF
0. 00000
1, 528. 000
LF
0. 00000
1,171. 000
LF
0. 00000
863. 000
LF
0. 00000
1, 482. 000
LF
0. 00000
34. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
11. 000
EACH

0. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 547.
447.
5,994

1,513
15.
1,528

1,171
. 000
1,171.

1,482
. 000
1,482

33.

11.
. 000
11.

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

000
000
000

000

000

. 000
. 000
. 000

000

000

000

. 000
34

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 12/ 31/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

DRAI NAGE

CAT NO0206

0384 603-05042

0385

603- 05024

0386

603- 05048

0387

603- 05054

0388

603- 05118

0389

603- 05124

0390

603- 10120

0391

603- 05130

0392

603-10180

0393

603- 05136

0395 603-10240

42 In

24 In

48 In

54 In

23x14

30x19

12 In

38x24

18 In

45x29

24 In

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

RCES

RCES

RCES

RCES

I'n RCES

I'n RCES

csp

I'n RCES

csp

I'n RCES

Ccsp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0034

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
0. 00000
19. 000
EACH
0. 00000
6. 000
EACH
0. 00000
0. 000
EACH
0. 00000
3. 000
EACH
0. 00000
4. 000
EACH
0. 00000
0. 000
LF
0. 00000
4. 000
EACH
0. 00000
0. 000
LF
0. 00000
2.000
EACH
0. 00000
12. 000
LF

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

18. 000
1. 000
19. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

12. 000
0. 000
12.000
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ESTI MATE RUN 12/ 31/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0396 603-02180  23x14 In RCP 275. 000 275. 000
LF 0. 000 0.00
0. 00000 275. 000 0.00
0397 603-02240  30x19 In RCP 334. 000 334. 000
LF 0. 000 0.00
0. 00000 334. 000 0.00
0398 603-02270  34x22 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0399 603-02272  34x22 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300  38x24 In RCP 491. 000 491. 000
LF 0. 000 0.00
0. 00000 491. 000 0.00
0402 603-02360  45x29 In RCP 232. 000 232. 000
LF 0. 000 0.00
0. 00000 232.000 0.00
0403 603-05030 30 In RCES 12. 000 12. 000
EACH 0. 000 0.00
0. 00000 12. 000 0.00
0404 604-19000 Inlet Spec 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0405 604-00305 Inlet Ty C (5 Ft) 14. 000 13. 000
EACH 1. 000 0.00
0. 00000 14. 000 0.00
0406 604-00310 Inlet Ty C (10 Ft) 1.000 1.000
EACH 0. 000 0.00

0. 00000 1.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0407 604-00505 Inlet Ty D (5 Ft) 13. 000 9. 000
EACH 4. 000 0.00
0. 00000 13. 000 0.00
0408 604-00506 Inlet Ty D (Spec) (5 Ft) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0409 604-00510 Inlet Ty D (10 Ft) 9. 000 8. 000
EACH 1. 000 0.00
0. 00000 9. 000 0.00
0410 604-19105 Inlet Ty R L5 (5 Ft) 25. 000 25. 000
EACH 0. 000 0.00
0. 00000 25. 000 0. 00
0411 604-00511 Inlet Ty D (Spec) (10 Ft) 3.000 3.000
EACH 0. 000 0.00
0. 00000 3.000 0.00
0412 604-26005 Vane Grate Inlet (D) (5 Ft) 9. 000 6. 000
EACH 3. 000 0.00
0. 00000 9. 000 0. 00
0413 604-30010 MH Slab Base (10 Ft) 15. 000 13. 000
EACH 2.000 0.00
0. 00000 15. 000 0.00
0414 604-30015 MH Slab Base (15 Ft) 3.000 3.000
EACH 0. 000 0.00
0. 00000 3.000 0. 00
0418 604-19110 Inlet Ty R L5 (10 Ft) 12. 000 12. 000
EACH 0. 000 0.00
0. 00000 12. 000 0.00
0419 604-19205 Inlet Ty R L10 (5 Ft) 9. 000 8. 000
EACH 0. 000 0.00
0. 00000 8. 000 0. 00
0421 604-19210 Inlet Ty R L10 (10 Ft) 6. 000 6. 000
EACH 0. 000 0.00

0. 00000 6. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0422 604-30005 MH Slab Base (5 Ft) 5. 000 5. 000
EACH 0. 000 0.00
0. 00000 5. 000 0. 00
0423 604-30020 MH Sl ab Base (20 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0.00
0627 623-00602 2 In Plastic Pipe (lrrig/Sleve) 1, 944.000 1, 436. 000
LF 508. 000 0. 00
0. 00000 1, 944. 000 0. 00
0628 623-00604 4 Inch Plastic Pipe (lrrig/Sleve) 506. 000 506. 000
LF 0. 000 0. 00
0. 00000 506. 000 0.00
0629 623-00162 Drip Emit Tubing 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0632 623-03108 1 In Auto Ctrl Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0633 623-03112 1-1/2 In Auto Ctrl Val 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0634 623-00186 3/4 In Flush Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0636 623-04000 Crl Wre 24 Volt 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0637 623-04008 1 In Quick-Coupler 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0638 616-23240 24 In Plastic Siphon Pipe 733. 000 733. 000
LF 0. 000 0. 00
0. 00000 733. 000 0. 00
0674 603-02420 53x34 In RCP 765. 000 765. 000
LF 0. 000 0. 00
0. 00000 765. 000 0.00
0675 603-05142  53x34 In RCES 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0. 00
0676 603-02480 60x38 I n RCP 1, 118. 000 1,118. 000
LF 0. 000 0. 00
0. 00000 1, 118. 000 0.00
0677 603-05148 60x38 In RCES 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0678 619-51200 15 In Plastic Pipe 9, 614. 000 1, 164. 000
LF 0. 000 0. 00
0. 00000 1, 164. 000 0.00
0679 616-23180 18 In Plastic Siphon Pipe 1, 959. 000 1, 959. 000
LF 0. 000 0. 00
0. 00000 1, 959. 000 0. 00
0681 619-50960 12 In Plastic Pipe 424. 000 424. 000
LF 0. 000 0. 00
0. 00000 424. 000 0.00
0682 900-00012  Added Item (Foot)/ 24 Inch PVC Waterline DR18 705. 000 705. 000
LF 0. 000 0. 00
0. 00000 705. 000 0. 00
0683 900- 00012 Added Item (Foot)/ 8 Inch Gate Valve w Box 1. 000 1. 000
LF 0. 000 0. 00
0. 00000 1. 000 0.00
0684 900-00007 Added Item (Each)/ 24 Inch Butterfly Valve w Box 2. 000 2. 000
EACH 0. 000 0. 00

0. 00000 2.000 0. 00



CONTI D

CAT NO0206

0800 604-19305

0801

619- 78048

0807

202- 00026

0808

420- 00102

0809

506- 00212

0810

603- 01305

0811

604- 25005

0812

604- 25010

0813

604- 25015

0814

604- 25020

0815 605- 00040

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
DRAI NAGE

Inlet Ty RL15 (5 Ft)

6 In Fire Hydrant

Rem S and D Pave

Ceotextile (Er Cont) (CL 1)

Riprap (12 In)

30 In RCP (CIP)

Vane Grate Inlet

(5 Ft)

Vane Grate Inlet

(10 Ft)

Vane Grate Inlet

(15 Ft)

Vane Grate Inlet

(20 Ft)

4 In PP Underdrain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0034

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
0. 00000
1. 000
EACH
0. 00000
0. 000
sy
0. 00000
0. 000
sy
0. 00000
225. 000
cy
0. 00000
0. 000
LF
0. 00000
3. 000
EACH
0. 00000
3. 000
EACH
0. 00000
0. 000
EACH
0. 00000
1. 000
EACH
0. 00000
2,329.130
LF

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
225. 000
225. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2,130. 130
199. 000
2,329.130
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

1005 507-00100 Conc S and D Pave (Reinf) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
1010 609-24002 Gutter Ty 2 (2 Ft) 1, 375. 000 0. 000
LF 1, 375. 000 0.00
0. 00000 1, 375. 000 0.00
1030 506-00224 Riprap (24 In) 152. 000 152. 000
cY 0. 000 0.00
0. 00000 152. 000 0.00
1031 604-31000 MH Box Base (Spec) 1. 000 0. 000
EACH 1.000 0.00
0. 00000 1. 000 0.00
1034 609-21013 Cand G Ty 2 |-M (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1035 609-21023 Cand GTy 2 I11-B (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1042 605-00040 4 In PP Underdrain 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1066 609-24004 CGutter Ty 2 (4 Ft) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1098 604-19215 Inlet Ty R L10 (15 Ft) 1. 000 0. 000
EACH 1. 000 0.00
0. 00000 1.000 0.00
1099 604-16010 Inlet Ty 16 (10 Ft) 2.000 0. 000
EACH 2.000 0.00
0. 00000 2.000 0.00
1110 604-26010 Vane Grate Inlet (D) (10 Ft) 10. 000 0. 000
EACH 10. 000 0.00

0. 00000 10. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

1111 604-26015 Vane Grate Inlet (D) (15 Ft) 1. 000 0. 000
EACH 1.000 0.00
0. 00000 1.000 0. 00
1112 900- 00012 Added Item (Foot)/ Gurb and Gutter (Asphalt) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
1113 609-60011 Curb Ty 6 M 1, 375. 000 0. 000
LF 1, 375. 000 0.00
0. 00000 1, 375. 000 0. 00
1114 604-26010 Vane Grate Inlet (D) (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00

CAT 0206 CURRENT AMT  $11, 300, 000. 00 $ 31,776.54 % 6, 339, 804. 60
CAT NO0207  ENVI RONMENTAL

0045 950-01800  Environnental 7,325, 000. 000 1,979, 732. 730
DOL 0. 000 0.00
1. 00000 1,979, 732. 730 1,979,732.73
0160 202-04002 Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0165 202-04005 Clean Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0196 208-00002 Erosion Log Type 1 (12 In) 14, 745. 000 14, 745. 000
LF 0. 000 0.00
0. 00000 14, 745. 000 0.00
0197 208-00020 Silt Fence 44, 482. 000 39, 637. 000
LF 4, 845. 000 0.00
0. 00000 44, 482. 000 0.00
0198 208-00045 Conc Washout Str 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0199 208-00300  Tenporary Berns 34, 633. 000 34, 633. 000
LF 0. 000 0.00
0. 00000 34, 633. 000 0.00
0204 210-02900 Rel ay Ri prap 389. 000 389. 000
CcY 0. 000 0.00
0. 00000 389. 000 0.00
0226 212-00006  Seeding (Native) 102. 840 102. 840
ACRE 0. 000 0. 00
0. 00000 102. 840 0.00
0227 212-00028  Seeding (Weétl ands) 3.300 3.300
ACRE 0. 000 0. 00
0. 00000 3. 300 0.00
0228 212-00032  Soil Conditioning 104. 620 104. 620
ACRE 0. 000 0. 00
0. 00000 104. 620 0.00
0229 213-00705 Landscape Boul der (Speci al) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0230 214-00350  Deciduous Shrub (5 Gal) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0231 214-00506 Evergreen Tree (6 Ft)(B-B) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0232 217-00020 Her bi ci de Treat nent 585. 000 585. 000
HOUR 0. 000 0. 00
0. 00000 585. 000 0.00
0295 420-00103 Geotextile (Er Cont) (CL 2) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0296 420-00520  Geogrid Pvnt Reinf 419, 934. 000 419, 934. 000
Sy 0. 000 0.00

0. 00000 419, 934. 000 0. 00



CONTI D

ENVI RONMVENTAL

CAT NO0207

0330 506-00209

0331

506- 00010

0333

506- 00005

0336

518- 00100

0670

208- 00070

0671

208- 00019

0672

213- 00061

0804

216- 00015

0805

208- 00075

0806

208- 00075

1032 213-00011

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

Riprap (9 In)

Ri prap (Special) Buried

Ri prap

Wat er st op

Vehi cl e Tracki ng Pad

Silt

Fence (Rei nforced) (Special)

Ml ch Tackifier

Soi

Ret en Bl anket

(Excel)

Pre-fab Vehicle Track Pad ECO

Pre-fab Vehicle Track Pad FOD

Ml ching (Hydraulic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0034

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
cy
0. 00000
782. 000
cy
0. 00000
0. 000
sy
0. 00000
0. 000
LF
0. 00000
45. 000
EACH
0. 00000
890. 000
LF
0. 00000
18, 569. 000
LB
0. 00000
117, 877. 000
sy
0. 00000
7.000
EACH
0. 00000
20. 000
EACH
0. 00000
47.930
ACRE

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

. 000
0. 000
. 000

18, 569. 000
0. 000

18, 569. 000

117,877
0. 000
000

000

117, 877

7.000
0. 000
7.000

20. 000
0. 000
20. 000

47.930
0. 000
47.930
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C21506- COVBO
21506-BI D
| MD253- 255

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

Page 32
ESTI MATE RUN 12/ 31/ 2020

CAT NO0207

1038 208-00035

1039

213-00003

1040

213-00012

1041

216- 00301

1065

607-53136

1091

208- 00011

1092

212-00701

1093 212-00900

CAT NO0208

0050 950-01900

0090 202-00090

ENVI RONMVENTAL

Aggr egat e Bag

Mil chi ng (Weed Free)

Spray-on Mul ch Bl anket

Turf Reinf Mat

(a 1)

Fence CL (36 In)

Erosi on Bal es (Wed Free)

Conpost (Mech App)

Conpost

SI GNI NG PAVEMENT MARKI NG, Sl GNALI ZATI ON, LI GHTI NG

Si gni ng, Pavenent Marking,

Rem Del i neat or

Si gnal i zati on,

ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
974. 000 974. 000
LF 0. 000 0. 00
0. 00000 974. 000 0. 00
51. 560 51. 560
ACRE 0. 000 0. 00
0. 00000 51. 560 0. 00
48. 850 48. 850
ACRE 0. 000 0. 00
0. 00000 48. 850 0. 00
3, 277. 000 3, 277. 000
sy 0. 000 0. 00
0. 00000 3, 277.000 0. 00
526. 000 0. 000
LF 526. 000 0. 00
0. 00000 526. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
oY 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
oy 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0207  CURRENT AMI $ 7,325, 000. 00 $ 0.00$ 1,979, 732.73
Li ghti ng 8,500, 000. 000 2,018, 826. 100
DoL 25, 100. 000 25, 100. 00
1.00000 2,043, 926. 100 2,043, 926. 10
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0215 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0220 210-00815 Res Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0300 502-00460 Pile Tip 147. 000 133. 000
EACH 14. 000 0.00
0. 00000 147. 000 0.00
0305 502-11274 Steel Pile (HP 12x74) 4, 445. 000 4, 445. 000
LF 0. 000 0. 00
0. 00000 4, 445. 000 0.00

0310 503-00036 Drilled Caisson (36 In) 7,709.670 7,709.670
LF 0. 000 0. 00
0. 00000 7,709.670 0. 00
0311 503-00042 Drilled Caisson (42 In) 575. 100 575. 100
LF 0. 000 0. 00
0. 00000 575. 100 0. 00
0312 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0313 503-00024 Drilled Caisson (24 In) 863. 000 507. 000
LF 356. 000 0. 00
0. 00000 863. 000 0. 00
0315 503-00048 Drilled Caisson (48 In) 353. 600 353. 600
LF 0. 000 0. 00
0. 00000 353. 600 0. 00
0325 503-00054 Drilled Caisson (54 In) 122. 500 122. 500
LF 0. 000 0. 00
0. 00000 122. 500 0. 00
0326 504-04420 Precast Panel Facing 70, 004. 000 66, 905. 000
SF 3, 099. 000 0. 00

0. 00000 70, 004. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0514 613-13014  Lunin (LED) (14,000 Lunens) 29. 000 29. 000
EACH 0. 000 0.00
0. 00000 29. 000 0.00
0515 613-13000 Lumi naire (LED) 22.000 22.000
EACH 0. 000 0.00
0. 00000 22.000 0.00
0520 614-00011  Sign Panel (CL 1) 294. 000 294. 000
SF 0. 000 0.00
0. 00000 294.000 0.00
0521 614-00612 Steel Sign Post (W6x12) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0523 614-00818  Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0524 614-01022  Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0525 614-00012 Sign Panel (CL Il) 1, 834. 000 1, 834. 000
SF 0. 000 0.00
0. 00000 1, 834. 000 0.00
0530 614-00013  Sign Panel (CL Ill) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0.00
0531 614-10145 VMS LED (Single Faced) 0.000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0532 614-10147 VM5 LED (Over head) 2.000 2. 000
EACH 0. 000 0.00

0. 00000 2.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 450. 000 450. 000
LF 0. 000 0. 00
0. 00000 450. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
0. 00000 2,000. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0562 614-03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0564 614-03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0576 614-72830  Conmmuni cations Cabinet FOR TOLL PO NT TYPE M TYPE 1.000 1.000
332D, TYPE 332
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0577 614-72832  Comm Cabinet (Type 2) 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0595 614-81150 Sig-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1. 000 0.00
0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 1. 000 0. 000
EACH 1. 000 0. 00
0. 00000 1. 000 0.00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0600 614-81155 Sig-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0620 615-00030 Enb Prot Ty 3 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0626 622-00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008 Mbd Epoxy Pvnt Mg 33, 604. 000 33, 192. 000
GAL 412. 000 0. 00
0. 00000 33, 604. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (WS) (TY 1) 3, 347.900 3, 281. 900
SF 66. 000 0. 00
0. 00000 3, 347. 900 0. 00
0641 627-02010 Preform Plastic Pvnt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 2, 068. 000 1, 996. 000
SF 72.000 0. 00
0. 00000 2, 068. 000 0.00
0802 613-40012 Li ght Std Foundation Spec 24x7 87. 000 84. 000
EACH 0. 000 0.00
0. 00000 84. 000 0. 00
1000 202-00840 Rem Traf Sig Pole 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1001 202-00855 Rem Traf Sig Control Cab 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

1014 614-01026  Steel Sign Post (W 10x26) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1015 614-03006 Conc Footing (Ty 6) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1016 614-31600 Monot ube Overhead Sign Cant (16 In Dia) 1. 000 0. 000
EACH 1.000 0. 00
0. 00000 1. 000 0. 00
1017 614-41600 Monot ube Overhead Sign Brdg (16 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1018 614-41800 Monot ube Overhead Sign Brdg (18 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1019 614-70225 Traf Sig Face (12-12) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1051 202-00823 Rem Dynami ¢ Message Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1057 210-00820 Res Var Mesg Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1089 627-00013  Pvnt Mg Paint (High Build) 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0. 00
1090 627-00070 Pref orm Ther nopl astic Pvnt Mg 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
1107 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

8003 613-40012 Li ght Std Foundation Spec 24x9 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00

CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 25,100.00% 2,043, 926. 10
CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng 14, 500, 000. 000 2,991, 857. 610
DOL 13, 750. 000 13, 750. 00
1. 00000 3,005, 607. 610 3, 005, 607. 61
0200 210-00473 Res TV Caner as 1. 000 1.000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0201 210-00827 Res Pul | Box 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0.00
0202 210-00848 Res Traf Sig Control +Cab 1. 000 1.000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0203 210-00858 Res Pedestal Pole 4.000 4. 000
EACH 0. 000 0. 00
0. 00000 4.000 0.00
0205 210-00476 Reset MVRD 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0. 00
0210 210-00750 Res Light Standard 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0445 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0583 614-86010 DSRC (Roadside Unit) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0586 614-87010 Fiber Optic Cable (S Mde) (12 Fiber) 2,026. 000 2,026. 000
LF 0. 000 0. 00
0. 00000 2,026. 000 0. 00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0589 614-87320 CcCtv 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0591 614-87364  CCTV Pole w Low Dev (50 Ft) ) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0592 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3.000 0.00
0593 614-87692 Ethernet Switch Type || 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0602 202-00715 Rem CCTV Pol e 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0603 202-00827 Rem of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0855 614-00821 Steel Sign Post (W 8x21) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0856 614-03004 Conc Footing (Ty 4) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0857 614-31800 Monot ube Overhead Sign Cant (18 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0858 614-42400 Monot ube Overhead Sign Brdg (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1011 613-00075 3/4 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1012 613-00300 3 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
1052 900-00007 Added Item (Each)/ Reset Atr Cabinet and Sensor 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1053 900- 00007 Added Item (Each)/ Reset Ethernet Switch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1054 210- 00475 Res CCTV Pol e 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1056 210-00766 Res Light Ctrl Cntr 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1081 614-81000  Sig-Light Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

1082 614-81020  Sig-Light Pole Steel (2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1083 614-84000 Traf Sig Ped Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1084 614-86250 Ctrler (Ranp Metering) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1085 614-86800 Uni nterrupted Power Supply (For Tolling) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1086 614-86800 Uni nterrupted Power Supply (For VTMS) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1087 614-86800 Uni nterrupted Power Supply (For VM) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0209 CURRENT AMT  $14, 500, 000. 00 $ 13, 750.00 $ 3, 005, 607. 61
CAT NO0210 MAI NTENANCE COF TRAFFIC

0060 950- 00505 Mai nt enance of Traffic 17, 800, 000. 000 10, 013, 672. 680
DOL 260. 460 260. 46
1. 00000 10, 013, 933. 140 10, 013, 933. 14
1067 612-00041 Delin (Flex) (Ty I) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1068 612-00042 Delin (Flex) (Ty I1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
1069 612-00043 Delin (Flex) (Ty 111) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0.00



CONTI D

CAT NO0210

1080

614-80321

CAT NO0211

0065

950- 02100

CAT NO0212

0070

ESTI MATE NO. 0034 07:09: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMILATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
CAT 0210  CURRENT AMT $17, 800, 000. 00 $ 260. 46 $10, 013, 933. 14
3,300, 000.000 1,303, 151.480
DOL 4,442, 650 4,442. 65
1.00000 1,307, 594.130 1,307, 594. 13
CAT 0211  CURRENT AMT $ 3,300, 000. 00 $ 4,442.65$% 1,307, 594. 13
2,194, 465.900 2, 150, 445. 650
DaL 44, 020. 250 44, 020. 25
1.00000 2,194, 465. 900 2,194, 465. 90
CAT 0212  CURRENT AMT $ 2,194,465.90$  44,020.25$ 2, 194, 465. 90

950- 02200

CAT NO0300

0035

0320

0338

0339

0340

0341

950- 01500

503- 00048

602- 00210

601- 40401

601- 03040

601- 03030

C21506- COVBO
21506-BI D
| MD253- 255

| TEM

DESCRI PTI ON

MAI NTENANCE OF TRAFFIC

Barricade (Ty 3 MA)

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPID TRANSI T FACI LI TIES

Bus Rapid Transit Facilities

BRI DGE AND MAJOR STRUCTURES

Bri dges and Major Structures

Drilled Caisson (48 In)

Wel ded Wre Fabric

Conc Stain

Struct

Conc CL D (Bridge)

Conc CL D (Box)

COLORADO DEPARTMENT OF TRANSPORTATI ON

19, 952, 535. 070

DOL
1. 00000
0. 000

LF
0. 00000
0. 000

SY
0. 00000
115, 350. 000

SF
0. 00000
6, 154. 000

cy
0. 00000
3, 390. 000

cy

0. 00000

17, 665, 446
2,287,089
19, 952, 535

103, 549
11, 801.
115, 350.

5,304
. 000 0. 00
6, 154

3, 390.
. 000
3, 390.

Page 44
ESTI MATE RUN 12/ 31/ 2020

070
000
070

2,287, 089. 00
19, 952, 535. 07

. 000
. 000
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

000
000
000 0.00

000

000 0.00

000

000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0342 601- 03050 Conc CL D (wall) 1, 278. 000 1, 278. 000
Ccy 0. 000 0. 00
0. 00000 1, 278. 000 0. 00
0343 601-40005 Cut Stone Veneer 2,996. 000 2,996. 000
SF 0. 000 0. 00
0. 00000 2,996. 000 0.00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0346 518-01004 Br Expan Device (0-4 In) 1, 086. 000 1, 086. 000
LF 0. 000 0. 00
0. 00000 1, 086. 000 0.00
0348 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0349 618-00163 Prestress Conc | (BT63) 10, 064. 000 10, 064. 000
LF 0. 000 0. 00
0. 00000 10, 064. 000 0. 00
0534 641-10000  Shotcrete 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0673 641-10000 Shotcrete 4, 622. 000 4,311. 000
5% 311. 000 0. 00
0. 00000 4,622.000 0.00
0847 900-00007 Added Item (Each)/ Luminaire (LED) (Pedestrain 0. 000 0. 000
Cul vert)
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0848 900- 00007 Added Item (Each)/ Luminaire (LED) (Underdeck) 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0849 613-13010 Lum n( LED) (5000 Lunens) 35. 000 34. 000
EACH 1. 000 0. 00

0. 00000 35. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0850 613-34302 Light Std Metal (30 Ft) (2) 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0. 00
0851 613-34120 Light Std Metal (12 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0852 613-80274 Struct Mount Disc Switch 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0853 601-25730 Precast Deck Panel (3 In) 11, 985. 000 11, 985. 000
SY 0. 000 0. 00
0. 00000 11, 985. 000 0.00
0854 607-53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
1003 502-11284 Steel Pile (HP 12x84) 3, 520. 000 0. 000
LF 3, 520. 000 0. 00
0. 00000 3, 520. 000 0.00
1004 503-00060 Drilled Shaft (60 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
1006 900- 00022 Added Item (Square Yard)/ Precast Concrete Deck Panel 35, 203. 000 0. 000
4 Inch
( ) SY 35, 203. 000 0. 00
0. 00000 35, 203. 000 0.00
1008 606-11035 Brdg Rail Ty 10 MASH 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
1059 606-11030 Brdg Rail Ty 10M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
1062 618-01997 Prestress Conc Box (Spec) BX48 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

1088 618-01154  Prestress Conc | (CBT54) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1094 503-00072 Drilled Shaft (72 In) 53. 300 0. 000
LF 53. 300 0. 00
0. 00000 53. 300 0.00
1095 509- 00001 Str Steel (Galv) 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0. 00
1096 509-00000 Str Steel 1, 143, 388. 000 0. 000
LB 1, 143, 388. 000 0. 00
0. 00000 1, 143, 388. 000 0.00
1097 512-00101 Bearing Device (Type |) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1101 606-11000 Brdg Rail Ty 10 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1104 517-00000 Wat er proofing (Asphal t) 781. 000 0. 000
Sy 781. 000 0. 00
0. 00000 781. 000 0. 00
1108 900-00012 Added Item (Foot)/ Precast Box 72x48 27, 805. 000 0. 000
LF 27, 805. 000 0. 00
0. 00000 27, 805. 000 0.00
1109 503- 00096 Drilled Shaft (96 In) 18. 000 0. 000
LF 18. 000 0. 00
0. 00000 18. 000 0. 00
1115 900- 00012 Added Item (Foot)/ Railroad Bridge Deck Drain 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $19, 952, 535.07 $ 2, 287, 089. 00 $19, 952, 535. 07
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PCN: 21506- BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO. 0034 07: 09: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALLS

0040 950-01700 \Walls 7,173, 324. 000 7,070, 300. 800
DOL 103, 023. 200 103, 023. 20
1. 00000 7,173, 324. 000 7,173, 324.00
0533 504- 06406 Soi |l Nail 4, 622. 000 4,311. 000
LF 311. 000 0.00
0. 00000 4, 622. 000 0. 00

CAT 0302 CURRENT AMI $ 7,173,324.00$ 103,023.20% 7,173, 324.00

PROJECT TOTAL CURRENT AMI $70, 602,437.66$ 5, 796, 942. 84 $93, 088, 473. 74



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2020

ESTI MATE SUMVARY 07: 09: 59
CONTI D: C21506- COMBO ESTI MATE NO: 0034 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1002.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COVPLETI ON DAl
|-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  70. 46 ORI G TIME ALLOW 2/ 24/ 2022 FI XED COVPLETI ON DAl
PRQIECT NO FBRO253- 261
|-25 NORTH: PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQJECT COUNTI ES: LARI NER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 248,287, 287.00 NON- PARTI Cl PATI NG 8, 784, 200. 34 171, 100. 00
PERCENT COVPLETE: 54.39% TOTAL EARNI NGS 8, 784, 200. 34 171, 100. 00
FUNDS AVAI LABLE: $ 7,365,799.66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 784, 200. 34 171, 100. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -231,724. 40 -6, 277.66
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8,552, 475. 94 164, 822. 34
L1 QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 8,552, 475. 94 164, 822. 34
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 164, 822. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: FBR0253- 261 ESTI MATE NO 0034 07: 09: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 8,613, 100. 340
DOL 171, 100. 000 171, 100. 00
1. 00000 8, 784, 200. 340 8, 784, 200. 34
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 626-00100 Mbbilization (w o Autopay) Retainage Hol der Prospect 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI' $16, 150, 000. 00 $ 171,100.00 $ 8, 784, 200. 34

PRQJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 171,100.00 $ 8, 784, 200. 34



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2020

ESTI MATE SUMVARY 07: 09: 59
CONTI D C21506- COMBO ESTI MATE NO. 0034 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1002.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COVPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  70. 46 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,081, 351. 59 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 248,287, 287. 00 NON- PARTI CI PATI NG 2,968, 069. 55 0.00
PERCENT COMPLETE: 96. 329% TOTAL EARNI NGS 2,968, 069. 55 0.00
FUNDS AVAI LABLE: $ 113, 282. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,968, 069. 55 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -78,296.57 -607.91
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,889, 772.98 -607.91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,889, 772.98 -607.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -607.91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22482-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: FBR0253- 263 ESTI MATE NO 0034 07: 09: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro 3, 081, 345.570 2,968, 347. 960
DOL 0. 000 0. 00
1. 00000 2,968, 347. 960 2,968, 347. 96
0096 900- 00006 Added Item (Dol lar)/ Hillsboro Retainage 0. 000 -284. 430
DOL 0. 000 0. 00
1. 00000 -284. 430 -284.43
1501 626-00100 Mbbilization (W o Autopay) Retainage Hol der Hillsboro 6. 020 6. 020
LS 0. 000 0. 00
1. 00000 6. 020 6. 02
CAT 0300 CURRENT AMT $ 3,081, 351.59 % 0.00$ 2,968, 069. 55

PRQJECT TOTAL CURRENT AMI $ 3,081, 351.59$% 0.00$ 2,968, 069. 55



